
      

OFFICE OF THE PRIME 
MINISTER –PAC 2015 

RESPONSE. 

 

  



1) Part A: Financial Statement 

 

Please provide general comments on the following: 

 

2.1 Audit Opinion 

 

Office of the Auditor General provided an unqualified audit opinion in respect to the Agency 

Financial Statement of the Office of the Prime Minister for the Year end 31st December 2015.  

 

The Audit Opinion was as follows: 

“In my opinion: 

(a) the financial statements present fairly in accordance with the accounting policies stated in 

Note 2, the financial performance of the Office of the Prime Minister for the year ended 31 

December 2015. 

(b) the financial statements gives the information required by the Financial Management Act 

2004 in the manner so required.” 

2.2 Statement of Receipts and Expenditure  

There was an increase in the revenue for the Office of the Prime for the year 2015 and this was 

mainly due to the reimbursement of funds from Chinese Grant Trust Fund to Consolidated Fund 

Account in order rectify the audit issue highlighted in 2014 “Diversion of Rural Sports Complex 

Fund for Retention Monies.” 

In year 2015, the total expenditure has increase by $0.96m for the Office of the Prime Minister 

compared to 2014.  This was mainly due to the increase in the expenditure for ‘Capital Grant 

and Transfers’. 

2.3 Appropriation Statement  

In the year 2015, the Office of the Prime Minister had utilized 88% or $12.6(m) from the Annual 

budget of $14.3(m). 

2.4 Trust Fund Account Statement of Receipts and Payments 

 For the year 2015, the Office of the Prime Minister had the following Trust Account: 

No. Trust Fund Account Balance as at  
31st December 2015 

1 Chinese Grant Trust Fund Account $351,862 

2 Taiwan Grant Trust Fund Account $8,253 

3 Retention Fund Account $953,423 

4 Mahogany Industry Council Fund $906,204 

 



Part B: Audit Findings 

Please provide an update on the following: 

2.5 Anomalies in the Payment Process 

 Three (3) competitive quotes were obtained for the supply of renovation materials to Ratu 

Luke Primary School.  

 The Office is currently verifying the delivery dockets and invoice before facilitating the 

payments. For the payments done in 2015 the office is following up with the vendors on 

the delivery docket. 

 The office has fully received 8 sets delivery docket out of 21 issues raised. RFMF 

engineers will be submitting 11 sets of delivery docket by June 2017 and 2 sets of 

delivery docket once the project is completed. 

 Attached as Appendix 1are office responses to issues identified. 

2.6 Anomalies in Capital Projects Undertaken by the RFMF – Small Grants Scheme 

 RFMF has assigned an officer in 2016 to work on the acquittals of projects. Project 

officers are working closely with the RFMF team in compilation of acquittals and the 

requirements. 

 MOA will be signed between RFMF and Office of the Prime Minister instead of MOU. 

Works will be paid according to phases that required invoices, progress report and Local 

Authority Report. 

 In 2016, MOA will be signed with specific timeline instead of duration of works in days. 

Duration of works in days was stipulated in the MOU because of the RFMF nature of 

works in the international peacekeeping and national duties. 

 In 2016, the OPM will vigorously monitor all phases of project implementation. 

 In 2016, all construction projects now have the approval of Local Authority and 

Certificate of Completion and occupation. 

 Attached as Appendix 2 are office responses to issues identified. 

 

 

 

 

 

 

 

 

 

 

 



 

Appendix 1: Examples of breaches of procurement and payment requirements: 

 

Date Cheque 

No. 

Particulars Amount ($) Anomalies DCFD Response Update as at 11/5/17 

16/10/15 002614B Supply of 

renovation 

materials to 

Ratu Luke 

Primary 

School 

21,246.36  Competitive 

quotes not 

obtained 

 Delivery 

dockets not 

produced for 

audit 

purposes as 

item have not 

been 

delivered. 

 Three (3) 

competitive quotes 

were obtained. 

Please find 

attached copies of 

competitive quotes 

as Annex 1. 

 Project will start 

next week. The 

RFMF Engineers 

have just 

completed 

renovation to Ratu 

Luke Secondary 

School. 

Furthermore, the 

engineers were re-

deployed to 

cyclone affected 

areas that also 

causes the delay in 

the 

implementation of 

this project.   

 Delivery docket 

will be supplied 

by RFMF once the 

materials are 

delivered. 

 Project is still on-

going and it has 

been earmarked to 

be completed by 

end June 2017.  

 

 RFMF Engineers 

to submit copy of 

delivery docket  

by June 2017  

16/10/1

5 

002614C Supply of 

camp set up 

materials to 

Ratu Luke 

Primary 

School 

3,248.00  Delivery 

dockets not 

produced for 

audit 

purposes as 

item have not 

been 

delivered. 

 Project will start 

next week. 

Delivery docket 

will be issued after 

the delivery of 

hardware 

materials. 

 Project is still on-

going to be 

completed by end 

of June 2017.  

 RFMF Engineers 

to submit copy of 

delivery docket by  

June 2017 

30/12/1

5 

3455 Payment for 

camp set up 

materials   

for Holy 

Family 

Primary 

School 

4,923.78  Quotation 

obtained 

from RC 

Manubhai 

however 

procurement 

made from 

Buildex 

 Buildex Marketing 

was recommended 

by RFMFER in 

their cost 

summary to 

supply the camp 

set up. 

 Project is on- 

 The 1 x 4 

classroom block 

has been 

completed and 

was 

commissioned on 

23.02.17.  

 



Date Cheque 

No. 

Particulars Amount ($) Anomalies DCFD Response Update as at 11/5/17 

Marketing 

Limited 

 Delivery 

dockets not 

produced for 

audit 

purposes as 

item have not 

been 

delivered 

going at 22%. 

Started on 6
th
 June 

2016. 

 Delay in 

implementation 

was due to the 

delay in the 

approval of RFMF 

Engineer’s plan on 

the 1x4 classroom 

block by Labasa 

Town Council. 

This matter has 

been sorted out. 

 Delivery docket 

will be forwarded 

to Accounts 

Section once it is 

received. 

 

 RFMF Engineers 

are currently 

working on the 

acquittals 

including the 

submission of 

delivery dockets 

by   June  2017. 

 

30/12/1

5 

3450 Payment for 

Renovation 

materials for 

Holy Family 

Primary 

School 

8,330.73  Delivery 

dockets not 

produced for 

audit 

purposes as 

items have 

not been 

delivered 

 Project is on-

going. Started on 

6
th
 June 2016. 

 Delay was due to 

the non-approval 

of  RFMF plan 

from the  Labasa 

Town Council. 

This matter has 

been sorted out 

and the engineers 

are committed to 

complete this 

project. 

 Delivery dockets 

will be submitted 

by RFMF once all 

materials are 

supplied and 

delivered. 

 The 2
nd

 stage on 

the renovation of 

the double storey 

classroom to 

commence before 

the end of May 

2017  . 

 

  RFMF Engineers 

to submit delivery 

docket once it is 

completed. 

 

30/12/1

5 

3475 Payment for 

Building 

Materials 

for Holy 

Family 

Primary 

School  

24,310.08  Delivery 

dockets not 

produced for 

audit 

purposes as 

items have 

not been 

delivered 

 Project is on- 

going. Started on 

6
th
 June 2016. 

 Delay was due to 

the no-approval of 

RFMF building 

plan from the  

Labasa Town 

  RFMF Engineers 

will submit 

delivery dockets 

by  June  2017. 

 



Date Cheque 

No. 

Particulars Amount ($) Anomalies DCFD Response Update as at 11/5/17 

Council. This 

matter has been 

sorted out and the 

engineers are 

committed to 

complete this 

project.  

 Delivery dockets 

will be submitted 

by RFMF once all 

materials are 

supplied and 

delivered. 

30/12/1

5 

3460A Supplying 

of camp set 

up materials 

for 

Annesley 

Primary 

School  

226.00  Delivery 

dockets not 

produced for 

audit 

purposes 

 Delivery docket 

has been received 

evidence attached 

as Annex 2. 

 

 Delivery docket 

received. 

30/12/1

5 

3460B Supplying 

of building 

materials for 

Annesley 

Primary 

School  

31,850.00  Delivery 

dockets not 

produced for 

audit 

purposes 

 Delivery Dockets 

has been received 

for $31,684.00 as 

evidence attached 

as Annex 3. 

RFMF will advice 

on the remaining 

delivery dockets 

amounting to 

$166.00. 

 RFMFER will  

submit by June 

2017 .  

 

 

22/10/1

5 

2696 Building 

materials for 

Batiralagi 

Primary 

School 

12,997.82  Delivery 

dockets not 

produced for 

audit 

purposes as 

items have 

not been 

delivered 

 Project is ongoing 

, 75% completion 

rate.  

 Delay was due to 

manpower 

shortage and re-

deployment of 

engineers to TC 

Winston affected 

areas. 

 RFMF Engineers 

is committed to 

get this project 

completed.  

 Delivery dockets 

will be forwarded 

by RFMF 

Engineers once 

materials are 

 RFMFER will 

submit by  June 

2017.  

 

 



Date Cheque 

No. 

Particulars Amount ($) Anomalies DCFD Response Update as at 11/5/17 

supplied. 

 

30/12/1

5 

3449C Supply of 

Teachers 

Qtrs. 

materials to 

Batiralagi 

Primary 

School. 

1,162.95   Delivery 

dockets not 

produced for 

audit 

purposes  

 Delivery dockets 

received as 

evidence attached 

as Annex 11. 

 Delivery docket 

received. 

30/12/1

5 

3449D Supply of 

electrical 

items to 

Holy Family 

Primary 

School. 

487.65   Delivery 

dockets not 

produced for 

audit 

purposes  

 Delivery dockets 

have been 

received evidence 

attached as Annex 

4. 

 Delivery docket 

received. 

9/11/15 2833 Supply of 

classroom 

materials to 

Batiralagi 

Primary 

School. 

 

2,312.15,  

 

 Delivery 

dockets not 

produced for 

audit 

purposes  

 Project is on-

going at 75% 

completion rate. 

 Delay was due to 

shortage in 

manpower and re-

deployment of 

officers to TC 

Winston affected 

areas. 

 Delivery dockets 

will be supplied 

by RFMF once 

materials are 

supplied & 

delivered. 

 RFMFER will 

submit by June 

2017.  

 

 

6/7/15 1699A Supply of 

camp setup 

materials to 

Nailagotabu

a Primary 

School. 

 4,372.12   Delivery 

dockets not 

produced for 

audit 

purposes 

 Confirmed by Mr. 

Pranil from RC 

Manubhai Ltd that 

invoices is also the 

delivery docket 

(Received by 

Section at the 

bottom of the 

invoice) copy of 

email sent to PAO 

as evidence and 

attached as Annex 

12. 

 Delivery docket 

received. 

7/4/15 

 

3452C Supply of 

hardware 

materials to 

18,909.53   Delivery 

dockets not 

produced for 

 Confirmed by Mr. 

Pranil from RC 

Manubhai Ltd that 

 Delivery docket 

received. 



Date Cheque 

No. 

Particulars Amount ($) Anomalies DCFD Response Update as at 11/5/17 

Naivicula 

District 

School. 

audit 

purposes  

invoices is also the 

delivery docket 

(Received by 

Section at the 

bottom of the 

invoice) copy of 

email sent to PAO 

as evidence and 

attached as Annex 

12.  

7/4/15 

 

 3452F Supply of 

building 

materials to 

Holy Family 

Primary 

School. 

 

1,003.00  

 

 Delivery 

dockets not 

produced for 

audit 

purposes  

 Confirmed by Mr. 

Pranil from RC 

Manubhai Ltd that 

invoices is also the 

delivery docket 

(Received by 

Section at the 

bottom of the 

invoice) copy of 

email sent to PAO 

as evidence and 

attached as Annex 

12. 

 Delivery docket 

received. 

30/12/1

5 

3456E Supply of 

assorted 

hardware 

items to 

Naivicula 

Dist. 

School. 

 25,193.18  Delivery dockets 

not produced for 

audit purposes 

 Carpenters 

Hardware has 

provided delivery 

docket for $677.61 

as Annex 5. 

 Mr Iqbal of 

Carpenters 

Hardware has 

confirmed that 

those materials 

have not been 

delivered awaiting 

confirmation from 

the RFMFER on 

the site.  

 Email forwarded 

to PAO on 

20/7/16. 

 Work  in progress. 

 RFMFER will 

submit delivery 

docket  by  June  

2017  

 

30/12/1

5 

3466A Supply of 

camp setup 

and assorted 

contracted 

hardware 

materials to 

Naivicula 

District 

789.30  Delivery 

dockets not 

produced for 

audit 

purposes  

 RFMF will advice 

upon discussion 

with Vinod Patel 

on the delivery 

dockets amounting 

to $789.30. 

 RFMFER will 

submit delivery 

docket by  June  

2017  

 



Date Cheque 

No. 

Particulars Amount ($) Anomalies DCFD Response Update as at 11/5/17 

School. 

1630/12

/15 

3451C Supply of 

building 

materials to 

Holy Family 

Primary 

School. 

31,781.94  Delivery 

dockets not 

produced for 

audit 

purposes  

 Delivery dockets 

worth $21,833.20 

has been received, 

evidence attached 

as Annex 6. 

 Commanding 

Officer RFMF 

Engineers has 

assured us that 

since this project 

is in progress, they 

will advice once 

they completed 

the work. 

 RFMF will revert 

on the balance 

since the project is 

still on-going. 

 Balance  of 

$9,948.74   will be 

submitted with the 

acquittal 

by  June 2017  . 

31/12/1

5 

3461D Supply of 

renovation 

materials 

and 

hardware 

items to 

Holy Family 

Primary 

School. 

1,206.85  Delivery 

dockets not 

produced for 

audit 

purposes  

 Delivery dockets 

worth $1,006.88 

has been received, 

evidence attached 

Annex 7. 

 RFMF will advice 

on the remaining 

delivery dockets 

amounting 

$199.97 since the 

project is currently 

in progress. 

 RFMF will advice 

on the –balance of   

$199.97 delivery 

dockets once the 

project is 

completed . 

31/12/1

5 

3461E Supply of 

pine posts to 

Holy Family 

Primary 

School. 

3,058.00  Delivery 

dockets not 

produced for 

audit 

purposes  

 Delivery dockets 

worth $2,968.00 

has been received, 

evidence attached 

as Annex 8. 

 RFMF will advice 

on the remaining 

delivery dockets 

amounting to 

$90.00. 

 RFMF will submit 

by  June on the 

balance of $90.00 

30/12/1

5 

3451E Supply of 

classroom 

materials to 

Batiralagi 

High 

School. 

583.24  Delivery 

dockets not 

produced for 

audit 

purposes  

 Delivery Docket 

has been received 

evidence attached 

as Annex 9. 

 Delivery docket 

received. 

30/12/1 3451D Supply of 2,952.77  Delivery  Delivery dockets  Delivery docket 



Date Cheque 

No. 

Particulars Amount ($) Anomalies DCFD Response Update as at 11/5/17 

5 renovation 

materials to 

Ratu Luke 

Primary 

School. 

dockets not 

produced for 

audit 

purposes  

have been 

received evidence 

attached as Annex 

10. 

received. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

Annex 2: Anomalies in Capital Projects Undertaken by the RFMF – Small Grants Scheme 

Project Name, 

Location 

Assistance Actual 

Expenditure 

as at 31/12/15 

($) 

Remarks DCFD Response Current Update as 

at 10/5/17 

Holy Family 

Primary School 

– Macuata, 

Vanualevu 

Construction of 

1x4 Classroom 

Block and 

Renovation to 

school 

buildings for 

Holy Family 

Primary School 

118,707.61  MOU did not 

indicate the 

commencement 

dates of the 

projects, however 

MOU was 

endorsed on the 

07/08/15 with 

project duration of 

90 days. 

 Project cost as per 

MOU is 

$145,675.76 and 

as at 31/12/15 a 

total of 81.5% of 

the project costs 

had been incurred 

however site visit 

in April 2016 

noted that the 

project was on 

hold. 

 Monthly progress 

reports were not 

submitted. 

 Building Plan not 

approved by the 

Rural Local 

Authority. 

 MOU & 

Implementation 

came into effect 

after the signing on 

7/8/15. 

 The delay in 

implementation 

was due to the 

RFMFER plan 

being put on hold 

by Labasa Town 

Council. This has 

been sorted out. 

 Meeting was held 

on 19/7/16 with 

CO RFMFER 

whereby advice 

was given by CO 

RFMFER that his 

team will look into 

this to verify these 

costs since this 

project has just 

started on 6/6/16. 

 

 CO RFMFER has 

taken note of this 

matter during our 

meeting on 

19/7/16 and 

assured us that 

this is an area 

that they need to 

improve on from 

now onwards.  

 

 RFMFER has 

stated that they 

are using AQEP 

(Access to 

Quality 

 The construction 

of a 1 x 4 

classroom block 

has been 

completed and 

commissioned on 

23.02.17. 

 



Education 

Program) Plan. 

 

Voivoi 

Kindergarten – 

Legalega, Nadi 

Completion of 

the partly 

constructed 

Voivoi 

Kindergarten 

Building 

56,560.75  Monthly progress 

reports were not 

submitted to the 

Office 

 Project is 

completed 

however no 

financial 

acquittals 

submitted 

 Final report on 

the completion of 

the project not 

submitted 

 Engineering 

certificate on the 

building 

constructed not 

provided 

 Meeting was held 

on 19/7/16 with 

CO RFMFER, 

who has advised 

that his team is 

currently working 

on the financial 

acquittal and 

project final 

report for 

submission to 

OPM.  

 School 

management has 

been requested to 

furnish this as 

RFMFER was 

engaged mid - 

way for 

completion works 

only. 

 Project completed 

and 

commissioned by 

the Hon. Prime 

Minister in 

February 2016. 

 

Financial acquittal 

report is currently 

being compiled and 

will be submitted by 

RFMFER in the 

month of June 2017   

.  

 

 

Ba Methodist 

High School - 

Ba 

Renovation 

Works to 

female barracks 

and mess hall 

at Ba 

Methodist High 

School 

50,519.16  MOU did not 

indicate the 

commencement 

dates of the 

projects however 

MOU was 

endorsed on the 

27/07/15 with 

project duration 

of 120 days. 

 Project cost as 

per MOU is 

$101,205.71 and 

as at 31/12/15 a 

total of 50% of 

the project costs 

had been paid out 

however the 

project is still 

 Project is ongoing 

as further defects 

were noted in the 

ceiling during 

renovation 

therefore the 

RFMFER was 

compelled to 

deviate from the 

initial scope of 

work. 

 

  Project continued 

in 2016 but troops 

were deployed on 

post TC Winston 

assessment 

exercise. Project 

has now 

 A sum of 

$42,002.40 was 

paid from the 2016 

SGS allocation for 

the supply of 

materials totaling 

$41,898.10 by RC 

Manubhai & 

Company Limited 

& $104.30 by 

Vinod Patel Ltd.  

 Project was on-

going in 2016 

when TC Winston 

struck. 

 This caused major 

damages to the on-



ongoing. 

 Monthly progress 

reports were not 

submitted. 

 Building Plan not 

approved by the 

Rural Local 

Authority 

recommenced. 

 Meeting was held 

on 19/7/16 with 

CO RFMFER, 

who has advised 

that his team will 

submit a progress 

report to OPM. 

 The RFMFER is 

working on the 

scope of work 

drawn during the 

initial assessment 

of the renovation 

tasking therefore 

there is no 

building plan 

since it concerns 

renovation works 

only. 

going project 

including 

materials on site.   

 The project is now 

being funded 

under TC Winston 

rehab program by 

CIU. 

 Since it was 

renovation works, 

a building plan 

was not needed. 

 

Naivicula 

District School - 

Tailevu 

Renovation of 

school building 

and 

construction of 

1x2 bedroom 

teachers 

quarters at 

Naivicula 

District School 

156,812.00  MOU did not 

indicate the 

commencement 

date of the 

projects; however 

MOU was 

endorsed on the 

27/07/15 with 

project duration 

of 105 days. 

 Project cost as 

per MOU is 

$157,467.90 and 

as at 31/12/15 a 

total of 99.58% 

of the projects 

had been paid out 

however as at 

31/01/16 the 

project is still 

ongoing. 

 Monthly progress 

reports were not 

submitted 

 

 Building Plan not 

approved by the 

 Work did not 

commence after 

MOU was signed 

due to the 

deployment of 

troops back to the 

camp. 

 

 Project is in 

progress, yet to 

be completed.  

 

 Meeting was held 

on 19/7/16 with 

CO RFMFER 

whereby CO 

RFMFER 

informed that his 

team will submit 

a progress report 

to OPM. 

 RFMFER has 

stated that they 

are using AQEP 

(Access to 

Quality 

 Work completed 

on the project by 

27 April 2017. 

 

 Financial 

acquittal report 

to be submitted 

by June 2017   .  

 



Rural Local 

Authority 

Education 

Programme) 

plan. 

Batirilagi 

Primary School 

– Macuata, 

Vanualevu 

Construction of 

1x2 teachers 

quarters and 

1x4 classroom 

block for 

Batirilagi 

Primary School 

247,804.57  MOU did not 

indicate the 

commencement 

dates of the 

projects however 

MOU was 

endorsed on the 

03/07/15 with 

project duration 

of 144 days. 

 Project cost as 

per MOU is 

$257,818.84. 

 As at 31/12/15 at 

total of 96.12% 

of the project 

costs had been 

paid out however 

as at 31/01/16 the 

project was still 

ongoing 

 Monthly progress 

reports were not 

submitted 

 Building Plan not 

approved by the 

Rural Local 

Authority 

 Work did not 

proceed as 

scheduled due to 

shortage of 

manpower and 

deployment of 

troops back to 

affected areas 

caused by TC 

Winston. 

 Meeting was held 

on 19/7/16 with 

CO RFMFER 

whereby advice 

was given by CO 

RFMFER that his 

team is 

committed to 

complete the 

project. 

 CO RFMFER in 

our meeting with 

him on 19.07.16 

has noted the 

monthly report 

and assured us 

that he will 

discuss this 

matter with his 

officers. 

 RFMFER has 

stated that they 

are using AQEP 

(Access to 

Quality 

Education 

Programme) 

plan.  

 Project 

completed and 

commission on 

25 February 

2017. 

 

 

Ratu Luke 

Primary School - 

Bua 

Renovation of 

Ratu Luke 

Primary School 

99,388.96  MOU did not 

indicate the 

commencement 

dates of the 

projects, however 

MOU was 

endorsed on the 

17/07/15 with 

 Work did not 

commence after 

MOU was signed 

due to the 

deployment of 

troops back to the 

camp. 

 According to the 

RFMF Engineers 

Northern, this 

project is in 

progress and will 

be completed 

before the end of 



project duration 

of 120 days. 

 Project cost as 

per MOU is 

$108,376.76. 

 As at 31/12/15 a 

total of 21.7% of 

the project costs 

had been paid out 

however as at 

31/01/16 the 

project is still 

ongoing 

 Monthly progress 

reports were not 

submitted 

 The focus was to 

complete the 

renovation of the 

Ratu Luke 

Secondary School 

facilities. 

 CO RFMFER has 

confirmed that 

some of the 

materials have 

been purchased 

and awaiting for 

the 

implementation 

of the project. 

 

 Project yet to be 

implemented. 

June 2017. 

Nailagotabua 

Primary School 

– Naloto, Verata, 

Tailevu 

Nailagotabua 

Primary School 

involved the 

renovation of 

five school 

building and 

five teachers 

quarters 

80,871.40  No MOU 

prepared and 

endorsed for the 

project. 

Discussion with 

the responsible 

officer revealed 

that the project 

was a adhoc 

project 

committed by the 

PM that had to be 

completed in a 

short timeframe. 

 Project has been 

completed 

however no 

financial 

acquittals have 

been provided to 

the Office. 

 This was a 

directive by 

Hon.PM while in 

Taveuni on 

official duty and 

he directed for 

the project to be 

implemented 

ASAP. 

 Meeting was held 

on 19/7/16 with 

CO RFMFER 

whereby advice 

was given by CO 

RFMFER that his 

team is currently 

working on the 

financial acquittal 

and project final 

report for 

submission to 

OPM.  

 

 Financial 

Acquittal Report 

received on 

February 2017   

for $19,292.38 

 

 Balance of 

$61,569.02   

acquittal  to be 

submitted by June 

2017 . 

Annesley 

Primary School 

– Toorak, Suva 

Construction of 

a 1x5 

classroom at 

Annesley 

Primary School 

158,923.85  MOU did not 

indicate the 

commencement 

dates of the 

projects, however 

MOU was 

 Meeting was held 

on 19/7/16 with 

CO RFMFER 

whereby advice 

was given by CO 

RFMFER that his 

 Project completed 

and Commission 

on 23.11.16 

 



endorsed on the 

17/07/15 with 

project duration 

of 90 days. 

 Project cost as 

per MOU is 

$158,923.85 and 

as at 31/12/15 

payment has 

been made 

however at 

31/01/16 the 

project was still 

ongoing. 

 Monthly progress 

reports were not 

submitted. 

 Building Plan not 

approved by the 

Rural Local 

Authority. 

team is currently 

working on the 

financial acquittal 

and project final 

report for 

submission to 

OPM.  

 Project is 

completed and is 

awaiting 

commissioning 

by Hon. Prime 

Minister. 

 

 CO RFMFER in 

the meeting held 

on 19.07.16 has 

noted the issue of 

monthly report. 

 

 RFMFER used 

AQEP (Access to 

Quality 

Education 

Program) Plan.  

 

 

 Financial 

Acquittal Report 

received on 31 

October 2016  for 

$45,349.70  

 

 Balance of 

$113,574.45  to 

submit by  June 

2017.  

 

Napuka 

secondary 

school  – 

Cakaudrove, 

Vanualevu 

Construction of 

1x3 classroom 

block and 1x2 

bedroom 

teachers 

quarters 

147,808.55  MOU was 

endorsed on the 

14/04/14 

 Monthly progress 

reports were not 

submitted by 

RFMF 

 Project is 

completed 

however no 

financial 

acquittals 

submitted 

 Final report on 

the completion of 

the project not 

submitted 

 Building Plan not 

approved by the 

Rural Local 

Authority 

 Meeting was held 

on 19/7/16 with 

CO RFMFER 

whereby advice 

was given by CO 

RFMFER that his 

team is currently 

working on the 

financial acquittal 

and project final 

report for 

submission to 

OPM.  

 

 Project completed  

 

 Financial acquittal 

report to submit by 

June 2017.  

. 

 

Vugalei District 

School - Tailevu 

Renovation of 

School 

209,774.43  MOU did not 

indicate the 

 Work did not 

commence after 

 Await RFMFER to 

submit financial 



Building commencement 

dates of the 

project, however 

MOU was 

endorsed on the 

07/08/15 with 

project duration 

of 206 days. 

 Project cost at 

MOU is 

$255,935.08 as at 

31/12/15 a total 

of $209,774.43 

or 82% of the 

project costs had 

been paid out and 

as at 31/01/16 the 

project was still 

ongoing. 

 Monthly progress 

reports were not 

submitted 

MOU was signed 

due to the 

deployment of 

troops back to the 

camp. 

 Project is in 

progress yet to be 

completed.  

 Meeting was held 

on 19/7/16 with 

CO RFMFER 

whereby advice 

was given by CO 

RFMFER that his 

team is currently 

working on the 

financial acquittal 

for submission to 

OPM.  

 

acquittal and 

progress report. 

Ratu Filimoni 

Memorial 

School – 

Sorokoba, Ba 

Ratu Filimoni 

Memorial 

School – 

Construction of 

Walkway, 

Fencing and 

Renovation 

Works 

58,188.93  Monthly progress 

report were not 

submitted 

 Project is 

completed 

however no 

financial 

acquittals 

submitted 

 Final Report on 

the completion of 

the project not 

submitted. 

 Meeting was held 

on 19/7/16 with 

CO RFMFER, 

who has advised 

that his team is 

currently working 

on the financial 

acquittal and 

project final 

report for 

submission to 

OPM.  

 Project was 

completed in 

January 2016 and 

commissioned by 

the Hon. Prime 

Minister in 

February 2016. 

 

 

 

 Financial acquittal 

report to submit by  

June 2017.  

 



 


