
Section 1 – Emergency Flood Recovery Project. 

The Loan from ADB was provided as assistance to the Fiji Government in rehabilitating flood 

damaged public infrastructure in January 2009. A number of contracts were identified as 

new projects such as bridges and roads to accommodate current and future emergency 

events. The following works were done 

 Rehabilitation of Kings Road from Rakiraki to Tavua 

 Re-gravelling of Nadarivatu 6.0km, Monasavu 10.0km. 

 Re-gravelling of Koronivia 3.8km, Lokia 3.1km and Toga 4.0km 

 Wailevu Land Slip Stabilisation 

 Lomaloma Land Slip Stabilisation 

 Construction of Rakiraki Bridge 

Total Project cost $17,044,380 

 

Section 2 - Fiji Road Upgrading Project (FRUP) stage III – Standing Committee 

on Public Accounts 

This project is of follows 

 Kings Road (29.06km from Korovou to Nayavu)  

 Lodoni Road (20.09km from Korovou to QVS) was a major component of the FRUP. 

Question – Part A 

2.1 – General comments on Audit Opinion. 

The auditor has issued a unqualified audit report for period ending June 30th 2014. The 

projects has started in 2006 by the Department of National Roads (DNR). As Fiji Roads 

Authority (FRA) was formed in late 2012, FRA took incharge to complete the accounts as 

required by ABD with information received from DNR. During this time there limited staff in 

DNR who could provide the information. This audit is based on the project however the full 

audit for FRA for year 2014 is completed by Office of Auditor General. The report was also 

unqualified due to FRA was in process to getting listing of all is assets to complete the Asset 

Register. 

2.2 – General Comments for Abridged Statement of Expenditure 

The project started in 2009 and as at 2012 total expenditure was $26,562,189 after 

correction of VSAT was done for 2012 account. For the period ending 30 June 2014 total 

expenditure was $18,265,726. The contract was awarded to COVEC as the contractor was 

talking time and progress was not good, the contract was terminated then the Contract was 

awarded to 4 main contractor so that works could be completed earlier. 

 

Question Part B  

2.3 – Late Payments of ADB portions relating to the 2012 claims. 

These were approved by DNR in November 2012 and Fiji Portion were paid from the DNR 

account and ADB claim was not sent by DNR before staff were either terminated or left the 



department. FRA was formed in late December 2012 and with the new staff this information 

was not handover properly. FRA then in late March prepared the claim for ADB to process. 

During this period there were some delays as information needed to transfer to FRA. As per 

the contract the contractor needs to be paid after 56 days.  

 

2.4 – Accessibility to Information. 

FRA contracted its management of the projects to its Principal consultant (MWH). The 

process was at the interim stage and the consultant were in process of the getting reporting 

of the projects done. At the time of the audit all reports were not completed and were not 

available for auditors. The consultant had discuss these with the contractor and reports 

were then made available to FRA. 

  

 

 

 


